

Columbus Regional Airport Authority 2010 Proposed Consultant Services Solicitations and Construction Bids
June 1, 2010

CIP #	Project Name	Solicitation Description	Approximate Cost Estimate	Summer 2010	Fall 2010	Winter 2011	Spring 2011
PORT COLUMBUS INTERNATIONAL AIRPORT (CMH)							
02071	Inline Checked Baggage Screening Inspection System	This project will remove the current lobby-based EDS equipment with two inline systems; one serving the south half of the terminal and one serving the north half of the terminal.	\$39,000,000	construction			
07059	Stormwater Detention for Turkey Run	Construction of a new stormwater detention basin south of AirCenter Drive and east of Stelzer Road for the Replacement Runway 10R-28L and other projects.	\$8,000,000		bid		construction
08053	Demolition of On-Airport Structures	Demolition of structures to make room for the Replacement Runway 10R-28L. FAA Grant Dependent.	\$1,400,000		bid	construction	
08051	Replacement Runway -Earth & Utility Work	Earth and utility work for the replacement runway.	TBD		bid		construction
08048	Landscape International Gateway	Install landscaping on International Gateway from Terminal to Control Tower. Phase 2	\$375,000	bid & construction	construction		
07022	Garage Exit Plaza and Roadway LED Signage	Install exit plaza garage LED signs and roadway LED signs	\$350,000	bid			
08056	Hubler Rd. Improvements	Construct 2,600 feet of new Hubler Road and construct a regional storm water detention basin.	\$2,600,000		bid		
10023	Terminal Apron Underdrains & Pavement Replacement	Installing underdrains on the north and south ends of Concourse B adjacent to Gates B29 and B23. Pavement replacement at Gates B32, B33 and B34.	\$609,478	construction			
10029	Terminal Curb Front Improvements			construction			
08051	Replacement Runway - Pavement & Electric						bid
08051	Replacement Runway - Golf Course Reconfiguration						bid

Columbus Regional Airport Authority 2010 Proposed Consultant Services Solicitations and Construction Bids
June 1, 2010

CIP #	Project Name	Solicitation Description	Approximate Cost Estimate	Summer 2010	Fall 2010	Winter 2011	Spring 2011
	RICKENBACKER INTERNATIONAL AIRPORT (LCK)						
09022	National Guard Base Entrance	Construction of a new entrance to the National Guard base at Rickenbacker.	\$1,300,000			bid	construction
10011	Ramp #3, Phase 4 Reconstruction	Reconstruction of approximately 25,000 square yards of 16-inch concrete pavement, including storm sewer and glycol/deicer capture system. Grant dependent.	\$4,500,000			bid	
08075	Intermodal Campus Storm Sewer Phase 1 and 2	Construction of east and west outlet storm water facilities to serve the Intermodal Campus within the Global Logistics Park.	\$300,000			bid	construction
08078	Jet Fuel Storage Facility Sanitary Sewer Connection and Off-Load Stand Canopy	Connection of existing oil/water separator (OWS) to sanitary sewer system. Renovations to an existing sump/pump station is also included. Project will also construct a canopy over the existing jet fuel off-load stand to mitigate storm water infiltration into a connected OWS.	\$150,000	bid/construction	construction		
08077	Runway 5R/23L Pavement & Lighting Rehabilitation Phase 3	Rehabilitation of the center portion of pavement, including electrical, lighting, NAVAID control loop and signage replacement.	\$4,500,000			bid	bid construction